From: Jump. Christine

To: Michael Stephenson

Cc: SMITH, MARTIN L

Subject: RE: CH Wichita Update 12/12/14
Date: Friday, December 12, 2014 2:04:00 PM

Thanks for the update. What about the area east of building I/J that was going to have some
delineation sampling an re-excavation done?

Chris Jump, L.G.

Waste Remediation and Permitting Branch
US EPA, Region 7

jump.chris@epa.gov

(913) 551-7141

Mailing address: 11201 Renner Boulevard, Lenexa, KS 66219

From: Michael Stephenson [mailto:mstephenson@cameron-cole.com]
Sent: Friday, December 12, 2014 2:02 PM

To: Jump, Christine

Cc: SMITH, MARTIN L

Subject: CH Wichita Update 12/12/14

Hello Chris,

The project continues to move quickly towards the completion of field work. By the end of this week
(Friday), the Building C excavation should be complete and backfill of the Building D and Process
Area excavation is being performed concurrently. Approximately 35 trucks of material are being
hauled out daily at present. There is some limited additional excavation on the western edge of the
Building D/Process Area hole. Approximately 15 Additional feet to the west will be excavated to 5
feet bgs based upon recently received confirmation sample results. Confirmation sample results for
Building C should be in hand by mid next week.

All scrap metal and concrete from Building C has been hauled off-site, and backfilling is moving
forward as quickly as imported fill can be delivered to the Site.

Excavation of the paint pit area is planned for Saturday. Once complete, additional excavation along
the water line in the center of the property will be performed and wrapped up by next Wednesday.

Excavation of the Coastal Refinery portion of the southwest Fenceline area will also be performed
next week.

Marty will have much to show you when you visit the Site on Tuesday. If you have any questions in
the meantime, please let me know
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Mike Stephenson
Principal Scientist
Cameron-Cole, LLC

50 Hegenberger Loop
Oakland CA 94621
office - 510.777.1864
mobile - 510.773.9895

mstephenson@cameron-cole.com
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